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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

CNQ239 Pay Period:  12/16/2016Contract: Estimate Number: 0004 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Law Signs LLCContractor:

Contractor's
Address:

1801 Oscar Crowell Road
Beech Grove,  TN   37018

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

08/22/2016

%

$0.00

136.0

151.0

151.0

111.03

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, FAYETTE, HENDERSON, MADISON, SHELBY

45.49

Date Notice to Proceed: 08/18/2016

12/31/2016

$213,001.00

$213,001.00

$139,609.80 $47,071.20$92,538.60

$0.00

$0.00Test Report Payment Adjustments:

$139,609.80 $92,538.60 47,071.20

$139,609.80 $47,071.20$92,538.60

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The fence repair on various Interstate routes.

65.54

20170115

Project(s): 98049-4123-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000047,071.2098049-4123-04 00The fence repair on various Interstate routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4123-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

-13.000

-13.000

$-3,250.00

$-3,250.00

108-07 LIQUIDATED DAMAGES

98049-4123-04 0700 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,685.000 $12.00

0.000

1,520.000

$0.00

$18,240.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

98049-4123-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $240.00

0.000

9.000

$0.00

$2,160.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

98049-4123-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,500.000 $4.00

10,176.000

22,729.000

$40,704.00

$90,916.00

707-03.01 STOCK FENCE

98049-4123-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $190.00

27.000

94.000

$5,130.00

$17,860.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

98049-4123-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,000.00

1.000

5.000

$1,000.00

$5,000.00

707-15.51 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7141.00 12,953.0012,953.00 5,812.000.0098049-4123-04 0700 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,500.000 $0.60

5,812.000

12,953.000

$3,487.20

$7,771.80

707-15.55 REMOVAL & SITE PREPARATION
(STOCK FENCE)

98049-4123-04 0700 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,685.000 $0.60

0.000

1,520.000

$0.00

$912.00

707-15.56 REMOVAL & SITE PREPARATION
(CHAIN LINK FENCE)

V47 - TSMR *END OF REPORT*
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